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ABSTRACT

Project implementation delay can be defined as the late completion of work compared to the 

planned schedule. Project implementation delay can be minimized only when their cause are 

identified. The objective of this study was to identify the major causes of project implementation 

delay, the effects of delays, and methods of minimizing project implementation delays. This 

study was carried out based on literature review and a questionnaire survey and project financed 

by DBE was taken as a case study as a means of validating the results from the survey. Relative 

Importance Index was computed and the factors were ranked for all factors.

The five most important causes of delays found to be shortage of equity contribution; miss 

utilization of the disbursed fund; ineffective planning and scheduling of project by the owners; 

conditions for effectiveness of the loan are not fulfilled in time to enable disbursement of loan 

and lack of comprehensives of feasibility study submitted by the project owners. Project 

owner/manager related delays was ranked the most significant groups that cause delays, followed 

by DBE related delays, cost escalation & suppliers related delays.

Although time, cost overrun and low rate of successful implementation of projects ( poor quality 

of project), were the common effects of delays, the overall effects is poor loan recovery 

performance.

To minimize delays in projects the top five effective methods has been identified this includes: 

effective strategic planning, use of adequate application screening criteria, verifying reliable 

source of equity contribution, through pre-credit risk assessment, revision of the policy & 

procedure of the Bank and to be certain on comprehensiveness of feasibility study and proper 

emphasis on past experience. Finally, the analysis result will be used as the baseline for the next 

research to find the causes of delay in the industry.
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CHAPTER-I

1. INTRODUCTION
The inability to complete projects on time and within budget continues to be a chronic problem 

worldwide and is worsening (Ahmed et al., 2002). Azhar and Farouqui (2008) observe that the 

trend of cost overrun is common worldwide and that it is more severe in developing countries 

.Projects are centrepieces of development plans. Objectives of a plan get reflected in projects, so 

achievement of planned targets rest heavily on successful and timely completion of projects. 

Generally, a project passes through a cycle involving different stages including implementation. 

The success of any project is measured in terms of three important dimensions - time, cost and 

quality. When a project is completed within time and within budget by satisfying the customer 

requirements, it is said to be a successful project. Of all these three deciding dimensions, quality 

is an abstract one and hence a project’s quality can be measured mainly with the customer 

satisfaction. If a project’s time of completion is extending, while taking all necessary measures to 

bring back the project into track, the project manager should update and convince the customer. 

When the cost of project exceeds the targeted budget, in many cases, the developer has to face 

the brunt and in rare cases only, the customer may be convinced to release additional funds. 

Hence, when compared to time, the budget and running costs of the projects should be monitored 

and controlled more.

This research study tries to assess and address the influence of implementation delay of financed 

projects on the loan recovery performance of Development Bank of Ethiopia. Delay 

implementation of projects and cost increase are common phenomena in projects worldwide. 

However, these are especially severe in developing countries. Delayed implementation gives a
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project a difficult start, unduly long time taken for project implementation results in time-overrun 

which is invariably followed by cost overrun. Cost-overrun has the ill effect of affecting the 

financial viability of the project. The problem of cost-overrun will get more compounded if the 

finance necessary to meet the increased cost cannot be arranged in time. Any delay in arranging 

for the finance needed to meet the cost overrun will only further tend to increase the cost and this 

may land the project in trouble leading eventually to the death of the project and the project may 

not take off. (Proceedings of the world Congress on Project Management, IPMA, Ljublian 

project pg. 360)

It is clearly stated in the Bank’s credit policy that the major aim of the Development Bank of 

Ethiopia is to extend medium to long-term loans for investment projects in the priority areas set 

by the Government. All projects financed by the bank were approved taking into consideration 

the project appraisal and its implementation schedule however, a good number of projects have 

not been executed in line with the designed implementation schedule as a result the loan 

recovery performance of the DBE is reported to be less than 50%.(- RM & BD Department, M 

& E Division : Report on Loan Recovery Performance of the DBE,) This trends has cause for 

influence on the loan recovery perfor mance of the bank significantly.

Project implementation is one of the core project management processes. What steps must 

project managers take in order to successfully complete a project? Implementation of a project is 

the step where all the proper planned activities are put into action. Usually project 

implementation process involves preparing, deployment, maintaining and use of the final product 

of the project. Project managers and sometimes project team members are committed to 

controlling and monitoring project implementation process. Project team helps run project 

evaluation process which precedes project implementation process. Project evaluation process
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includes performing a complete analysis of customer's needs and requirements and results in 

forming the definition of one or more projects to be implemented. Project implementation 

process may be effective if some very important factors are kept in minds that are urgent in a 

project management system.

One of the biggest factors contributing to the success of a project is how effectively the project 

manager carries out the steps of implementing project. Managing a project is an orderly process 

that, if properly executed, will maximize project resources, enable effective communication 

among project personnel and the project's clients, and allow for the unexpected bumps along the 

way.

The project start is the most important project management sub-process, because in it the bases 

for the other project management sub-processes, such as the project plans, the project 

communication structures, the relationships to relevant environments, are established.

A successful project is difficult to achieve. Starting the project in the right way is another step 

closer to avoiding the likely outcome of project failure. Ensure that the project proposal focuses 

on the business problem to be solved and the benefits of solving that problem. That focus will 

help to define an approvable project with a clearly defined objective and scope - a major step in 

the right direction. Fangel, M. 1998, Best Practice of Project Start-up, in: Proceedings of the 

14th World Congress on Project Management, IPMA, Ljubliana, project pg. 354-361 

In this paper the researcher will use data, on a sample of financed projects available at the 

Development Bank of Ethiopia and to assess the cause and the effect of project implementation 

delay on loan recovery performance of the Bank.

A delay may occur concurrently with other delays and all of them may impact the project 

completion date. Delays caused by the Owners of the project such as shortage of equity
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contribution due to failure to raise equity by share holder s/promoter as scheduled, miss 

utilization of the disbursed fund ,lack of comprehensiveness of feasibility study submitted by 

the promoter and delays caused by project managers are such as inexperienced project 

managers generally be attributes to poor managerial and Management problems such as 

personnel, labour and contractor disputes, mismatch of equipment, etc can generally be attributes 

to poor managerial skills lack of planning and coordinating skill.

Delays caused by cost escalation can generally be cost escalation on various items, serious 

budget deficit resulted from fluctuation and price escalation, utilization of low unit price of 

civil works in estimating the cost. caused by suppliers in activities such as supply of 

equipment by suppliers; i.e. delays in the procurement machineries and materials required for the 

projects, delays in rendering the required design specifications for the specific type of 

machineries to be erected and delay related to the DBE Stringent procedure of the Bank in 

utilization of loan ( loan may be not be disbursed on the right time due to policy procedure, 

lack of comprehensiveness of feasibility study apprised by the Bank delays caused by external 

factors such as delay in obtaining the required documents from concerned government offices, 

Municipality, Regional Environmental offices, delay in providing services for utilities such as 

water, electricity, delays in sub-contractors work inadequate contractor's work etc 

By focusing on DBE financed projects, this paper studies cause and effect of project 

implementation delay on loan recovery performance of DBE financed projects and evaluate the 

possible measures taken by the Development Bank of Ethiopia to exterminate delays in project 

implementation and to draw up possible recommendations / methods of minimizing delays for 

successful implementation of projects with respect to planning and managing of implementation.

Indira Gandhi National Open University (IGNOU) MBA Page 6



The Development Bank’s Project Analysis Process:

Project cycle activities typically include the following stages: identification, preparation and 

appraisal, related to pre-implementation, and monitoring and evaluation. At the appraisal stage, a 

decision is made on the suitability of a project or program for Bank financing. The appraisal 

process involves evaluation of the following aspects of the project: technical feasibility, financial 

and economic viability, management capability, institutional capacity, social and distributional 

concerns, and environmental soundness. (ADB, Economic research papers No. 56)

An important aspect of project analysis is the estimation of the financial and economic viability 

of the projects being financed by the Bank. The internal rate of return (IRR) criterion is normally 

used, where applicable, to evaluate the adequacy of the potential investment. The internal rate of 

return of a project is defined as the quantified opportunity cost of capital that makes the net 

present value of a project equal zero. This occurs at the point where social benefits accruing to 

the project equal the social costs being incurred. The internal rate of return is, therefore, the 

maximum interest rate that a project could pay for the resources used, if the project is to recover 

its investment and operating costs and still break even (Gittinger, 1982).

In practice, the decision rule when using the internal rate of return criterion is to consider a 

project as economically viable if its rate of return is greater than the alternative rate of return or 

in the case of economic analysis, simply the opportunity cost of capital. The alternative rate of 

return may include such rates of return as domestic interest rates. In a number of countries, 

however, domestic interest rates are of little value in this regard since they often do not provide a 

good approximation of the opportunity cost of capital. (Gittinger,1982). It is important to note, 

however, that the internal rate of return is a relative rather than an absolute measure of a project’s 

worth.
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Development Banks in general and DBE in particular are, however, established for the sole 

purpose of providing credit to strategic projects or priority area projects. The other unique 

objective of such Bank is renders technical support and advice to those projects financed by the 

Bank.

In broad terms the Bank delivers medium and long-term credit for strategic projects, provide 

technical support and advice, and mobilize financial resources from local & foreign sources for 

project finance.

The main process of DBE in project financing is project appraising, DBE working with 

borrowers, commercial bank and other local and multinational and local development 

organizations. DBE is mainly involved in development projects finance along with technical 

advice. In addition to this the Bank is currently involved in sales of government saving bond, 

Rural Financial intermediation program; Administering trust funds; Export Credit Guarantee to 

Commercial Banks

The mission of DBE establishment is to promote the national development agenda through 

development finance and close technical support to viable projects from the priority areas of the 

government by mobilizing fund from domestic and foreign sources while ensuring its 

sustainability. The vision of DBE is “100% Success for All Financed Projects by 2020”

To achieve its vision and mission, identifying factors which causes project implementation delay 

and effects on loan recovery performance of the bank is vital.
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1.2 Statement of the Problem
As it has been observed most DBE financed agricultural and industrial projects implementation 

schedule lag behind from what was planned in the feasibility studies submitted by the project 

owners to the Bank and on revised appraisals studies of the Bank and as a result ,there is 

frequently request for an additional loan for missing items and incomplete construction 

works and loan repayment rescheduling request by most huge and large sized projects due to 

delayed of implementation schedule derived mainly from external and internal causes. (Source: 

Corporate Credit Process i.e. no of loan repayment schedules and additional loan requests)

In addition to this, currently it is common to watch foreclosure advertisement of different Banks 

on television window every day and this simply indicate that the failure of many projects. Case 

example: Past Macaroni project financed by DBE still under foreclosure

This situation resulted great apprehension on the part of potential investors not to look for Bank 

finance with the perception that credit is the main cause for project failure. Moreover, the failure 

of projects increases sunk cost of the country irrespective of their ownership since fixed 

investments of most projects are purpose oriented and require high switching cost.

Understanding the prevailing perception in the country, Development Bank of Ethiopia has set 

zero tolerance for project failure in the year 2010 EC. as the Bank’s vision is to implement 

“100% Success for All Financed Projects by 2020”

This is assumed to be achieved through developing and tightening the credit management system 

of the Bank. However, it is obvious that hundred percent project successes is impossible in 

project finance because of uncertainty and dynamism in the global economy, and the internal 

weakness of the projects.
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1.3. Objective of the Study
This research was aimed at identifying the major causes of delay in project implementation 

,effect of delay in implementation and its implication on loan recovery of the Development 

Bank of Ethiopia and method of minimizing delays in Bank financed projects. To achieve the 

aims, objectives have been identified as following:

a) To identify the causes of delay in implementation

b) To identify the effect of delay in implementation and its implication on loan recovery

of the Development Bank of Ethiopia,

c) To evaluate the possible measures taken by the Development Bank of Ethiopia to

exterminate delays in implementation

d) To identify the methods of minimizing project implementation delay and to draw up

possible recommendations for successful implementation of projects with respect to 

planning and managing of implementation.

1.4 Scope of the Study
With regard to the scope of the research is mainly focus on literature review and questionnaire 

survey. The project is focus on DBE financed agricultural and industrial projects in the core 

process of the Bank at Corporate level i.e. Credit Process and Corporate appraisal sub Process 

and Project Rehabilitation and Loan Recovery sub Process will be selected from the head office 

of Development Bank of Ethiopia. However the study will exclude Regional and Branch office 

data as large scale projects mostly financed by head office. The questionnaire server would be 

designed based on the causes of construction project delays, effects of construction delays and 

the method of rectification of construction delays.
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Moreover, assessment was made on the status of active projects under implementation under the 

Credit Process of the Bank, and those projects which face the problem and found under the 

PRLR sub process.

CHAPTER-2
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2. LITERATURE REVIEW

2.1 Introduction
Project success can be defined as meeting goals and objectives as prescribed in the project plan. 

A successful project means that the project has accomplished its technical performance and 

maintained (Yaw et al 2003).

Delay could be defined as an act or event that extends the time required to perform the tasks 

under a contract. It usually shows up as additional days of work or as a delayed start of an 

activity (G. Sweis et al 2007).

According to Sadi A. Assaf et al in construction, delay could be defined as the time overrun 

either beyond completion date specified in a contract, or beyond the date that the parties agreed 

upon for delivery of a project. It is a project slipping over its planned schedule and is considered 

as common problem in construction projects. In some cases, to the contractor, delay means 

higher overhead costs because of longer work period, higher material costs through inflation, and 

due to labour cost increases.

Time, cost and quality are the basis of successful project which include also the safety and it 

environment. Time and cost had parallel relationship which the increasing of the time will make 

the increasing of the cost. Then, the controlled of time is really important for avoid any loss to 

the contractor. The time that already discuss is the period which is the schedule for the activities 

from beginning until finish the process of planning.
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Failure to achieve targeted time, budgeted cost, designer changes or errors, user changes, 

weather, late deliveries and specified quality result in various unexpected negative effects on the 

projects are the reason that delay occur. Normally, when the projects are delayed, they are either 

extended or accelerated and therefore, incur additional cost. The normal practices usually allow a 

percentage of the project cost as an allowance in the contract price and this allowance is usually 

based on judgment.

In additional, the increasing of the world oil price, give the impact to the construction project. 

The cost for the construction also will increase because the price to buy the material and to pay 

the labour salary will increase too.

While almost everyone has had experience with projects in one form or another, developing a 

definition of what exactly a project is often difficult. Any definition of a project must be general 

enough to include examples of the wide variety of organizational activities which managers 

consider to be "project functions.'' However, the definition should be narrow enough to include 

only those specific activities which researchers and practitioners can meaningfully describe as 

"project-oriented." Two of the many definitions of projects that have been offered may be 

considered as follows:

A project is an organization of people dedicated to a specific purpose or objective. Projects 

generally involve large, expensive, unique, or high risk undertakings which have to be completed 

by a certain date, for a certain amount of money, within some expected level of performance.

At a minimum, all projects need to have well defined objectives and sufficient resources to carry 

out all the required tasks. (24, p. 498) The second definition is offered by Cleland and Kerzner 

(7), in their work A Project Management Dictionary of Terms, and includes the following 

characteristics:
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A project is a combination of human and nonhuman resources pulled together in a temporary 

organization to achieve a specified purpose. (7, p. 199)

A project, then, can be defined as possessing the following characteristics: A defined beginning 

and end (specified time to completion),a specific, preordained goal or set of goals, a series of 

complex or interrelated activities and a limited budget.

In addition to defining the concept of projects, it is important, to discuss the steps leading to a 

successful project, to describe just exactly what a "successful project" is. Project implementation 

success has been defined in many ways to include a large variety of criteria. However, in its 

simplest terms, project success can be thought of as incorporating four basic facts. A project is 

generally considered to be successfully implemented if it comes in on-schedule (time criterion) 

and comes in on-budget (monetary criterion). Achieves basically all the goals originally set for it 

(effectiveness criterion). Is accepted and used by the clients for whom the project is intended 

(client satisfaction criterion).

One of the problems faced by organizations involved in projects seriously is delayed in projects 

implementation. Variance between anticipated and actual completion of the project completion 

will delay the project. Each project is a series of activities. Completion of an activity may be due 

to the delayed start or extension of time or both be delayed. Delay in starting the work place due 

to delay in operations or to their previous activity, or both. However, delay in completion of an 

activity may be cause to delays in the further activities, which in turn may cause a delay in 

completing the project. Delays in project activities are the outcome of the individual delays.That 

a delay in the project is delayed or not, depends on the buoyancy of its activity.
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Projects can be delayed due to several factors, that many of them can be controlled with proper 

management. One of the most important indicators of project success is a function of their 

timing. There are several tools for proper planning of projects, that each of them in the control 

and management of individual projects are used to improve timing performance of projects. 

Although has been efforts to control the delay of projects and studies at the level of project 

management but it seems that the main problem of delayed projects mainly does not related to 

the nature of your project, they should be head of a higher level of planning in the management 

of multiple projects. In fact, if a decision making model for controlling a set of projects is 

available, can be largely prevented them from individual delays. Capabilities and limitations of 

the projects are continuously and dynamic changing. In addition, environmental and 

technological changes occurred over time may develop strategies for the organization to change. 

These calls for methods to dynamic, flexible and effective for scheduling and controlling projects 

are designed. This relatively simple and robust method for scheduling multiple projects provided 

the system that includes useful algorithms to prioritization, selection and budgeting projects in 

optimal way and control of a flexible and dynamic scheduling and budgeting projects at any time 

provided and in all organizations that are involved in multiple projects can be used.
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2.2 Types of delay

Theodore (2009) mentioned that there are four basic ways to categorize type of delays:

2.2.1 Critical or noncritical

2.2.2 Excusable or non-excusable

2.2.3 Compensable or non-compensable

2.2.4 Concurrent or non-concurrent

In the process of determining the effect of a delay on the project, the analyst must determine 

whether the delay is critical or noncritical. The analyst must also assess if delay are concurrent. 

All delays that are identified in the analysis will be either excusable or non-excusable. Delay can 

be further categorized into compensable or non-compensable delays.

2.2.1 Critical Versus Non-Critical Delays
Delays that affect the project completion,or in some cases a milestone date, are considered as 

critical delays, and delays that do not affect the project completion, or a milestone date, are 

noncritical delays. If these activities are delayed, the project completion date or a milestone dater 

will be delayed. The determining which activities truly control the project completion date 

depends on the following:

a) The project itself

b) The contractor’s plan and schedule (particularly the critical path)

c) The requirement of the contract for sequence and phasing

d) The physical constraint of the project, i.e. how to build the job from a practical 

perspective.
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2.2.2 Excusable versus Non-Excusable Delays
All delays are either excusable or non-excusable. An excusable delay is a delay that is due to an 

unforeseeable event beyond the contractor’s or the subcontractor’s control. Normally, based on 

common general provisions in public agency specifications, delays resulting from the following 

events would be considered excusable dealys: General labor strikes, Fires, Floods, Acts of God, 

Owner-directed changes, Errors and omissions in the plans and specifications, Differing site 

conditions or concealed conditions, Unusually severe weather, Intervention by outside agencies 

and Lack of action by government bodies, such as building inspection.

Non-excusable delays are events that are within the contractor’s control or that are foreseeable. 

These are some examples or non-excusable delays: Late performance of sub-contractors, 

Untimely performance by suppliers, Faulty workmanship by the contractor or sub-contractors, a 

project-specific labor strike caused by either the contractor’s unwillingness to meet with labor 

representative or by unfair labor practices.

2.2.3 Compensable Delays versus Non-Compensable Delays

A compensable delay is a delay where the contractor is entitled to a time extension and to 

additional compensation. Relating back to the excusable and non excusable delays, only 

excusable delays can be compensable. Non-compensable delays mean that although an excusable 

delay may have occurred, the contractor is not entitled to any added compensation resulting from 

the excusable delay. Thus, the question of whether a delay is compensable must be answered. 

Additionally, a non excusable delay warrants neither additional compensation nor a time 

extension.
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Whether or not a delay is compensable depends primarily on the terms of the contract. In the 

most cases, a contract specifically notes the kinds of delays that are non-compensable, for which 

the contractor does not receive any additional money but may be allowed a time extension.

2.2.4 Concurrent Delays

The concept of concurrent delay has become a very common presentation as part of some 

analysis of construction delays. The concurrency argument is not just from the standpoint of 

determining the project’s critical delays but from the standpoint of assigning responsibility for 

damages associated with delays to the critical path. Owners will often cite concurrent delays by 

the contractor as a reason for issuing a time extension without additional compensation. 

Contractors will often cite concurrent delays by the owner as a reason why liquidated damages 

should not be assessed for its delays. Unfortunately, few contract specifications include a 

definition of concurrent delay and how concurrent delays affect a contractor’s entitlement to 

additional compensation for time extension or responsibility for liquidated damages.

In analyzed concurrent delays, each delay is assessed separately and its impact on other activities 

and the project duration is calculated. There are some guidelines for concurrent delays 

classification. Firstly, if excusable and non excusable delays occur concurrently, only a time 

extension is granted to the contractor. Next, if excusable with compensation and excusable 

without compensation delays occur concurrently, the contractor is entitled to time extension, but 

not to damages. Lastly, if two excusable with compensation delays occur concurrently, the 

contractor is entitled to both time extension and damages.

In addition, although the guidelines are useful for the purpose of carrying out the delay analysis, 

it is in the best interest of all parties involved in a construction project to agree, at the beginning,
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the definitions of such delays and accommodate them throughout the contract language. There 

was no reliable method to differentiate the impact of contractor caused delays from client caused 

delays until the development of CPM schedule analysis is developed. By the available of 

sophisticated computerized techniques, the possibility to segregate the impacts of apparently 

concurrent client and contractor delays would be higher.
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Delay in implementation of projects and cost increase are common phenomena in projects 
worldwide. However, these are especially severe in developing countries. Delayed 
implementation gives a project a difficult star.Unduly long time taken for project implementation 
results in time-overrun which is invariably followed by cost overrun. Cost-overrun has the ill 
effect of affecting the financial viability of the project. The problem of cost-overrun will get 
more compounded if the finance necessary to meet the increased cost cannot be arranged in time. 
Any delay in arranging for the finance needed to meet the cost overrun will only further tend to 
increase the cost and this may land the project in trouble leading eventually to the death of the 
project and the project may not take off. (Proceedings of the world Congress on Project 
Management, IPMA, Ljubliana project pg. 360).
The main purpose of this study is to identify the cause of delay factors and their impact (effect) 
on project completion. Earlier studies either considered the causes or the effects of project 
delays, separately. This study takes an integrated approach and attempts to analyze the impact of 
specific causes on specific effects.
Literatures review was made for this particular research study on the causes and effects of delay 
in construction projects since some of the Banks’ client’s in the industry sector projects are turn 
key projects I think the it will be applied for projects delay in general. Generally, there are many 
factors that contributed to causes of delays in construction projects, these range from factors 
inherent in the technology and its management, to those resulting from the physical, social, and 
financial environment. There are in total of seven groups of causes for delay in construction 
project:

2.3 Causes of Delays

Table 2.1: List of causes of delay categorized into 7 groups (Theodore, 2009) 

Group 1: Causes of delay by client

1 Delay in progress payments by owner
2 Delay to furnish and deliver the site
3 Change orders by owner during construction
4 Late in revising and approving design documents
5 Delay in approving shop drawing and sample materials
6 Poor communication and coordination
7 Slowness in decision making process
8 Conflicts between joint-ownership of the project
9 Suspension of work

Group 2: Causes of delay by contractor

1 Difficulties in financing project by contractor,
2 Conflicts in sub-contractors schedule in execution of project
3 Rework due to errors during construction
4 Conflicts between contractor and other parties (consultant and owner)
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5 Poor communication and coordination
6 Ineffective planning and scheduling of project
7 Improper construction methods implement
8 Delays in sub-contractors work
9 Inadequate contractor's work
10 Frequent change of sub-contractors
11 Poor qualification of the contractor's technical staff
12 Delays in site mobilization

Group 3: Causes of delay by Consultant

Delay in approving major changes in the scope of work
Poor communication and coordination

Inadequate experience of consultant
Mistakes and discrepancies in design documents
Delays in producing design documents
Unclear and inadequate details in drawings
Insufficient date collection and survey before design

Un-use of advanced engineering design software

Group 4 : Causes of delay by materials

Shortage of construction materials in market
Changes in material types and specifications during construction
Delay in material delivery
Damage of sorted material while they are needed urgently
Delay in manufacturing special building materials
Late procurement of materials

Group 5: Causes of delay by equipment

Equipment breakdowns

Shortage of equipment
Low level of equipment-operator's skill
Low productivity and efficiency of equipment
Lack of high-technology mechanical equipment

Group 6: Causes of delay by labors

Shortage of labors
Working permit of labors
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Low productivity level of labors
Personal conflicts among labors

Group 7 : Causes of delay by external factors

Effects of subsurface conditions (e.g. soil, high water table, etc.)
Delay in obtaining permits from municipality
Hot weather effects on construction activities

4 Traffic control and restriction at job site

Accident during construction
Changes in government regulations and laws
Delay in providing services from utilities (such as water, electricity)
Delay in performing final inspection and certification by a third party

2.4 Effects of Delay

Aibinu and Jagboro (2002) studied the effects of construction delays on project delivery in 

Nigerian construction industry. The six effects of delay identified were:

a) Time overrun;

b) Cost overrun;

c) Dispute;

d) Negotiation;
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e) Total abandonment; and

f) Litigation.

In the study of Manavazhia and Adhikarib (2002), delays in the delivery of materials and 

equipment to construction sites are often a contributory cause to cost overruns in construction 

projects in developing countries. The actual impact of these delays on project costs was found to 

be on average, only about 0.5 per cent of the total budgeted cost of the projects.

2.5. Methods of Minimizing Construction Delays
When construction delay occurs , there is no question that the owner suffers financially, but the 

extent which the owner can recover its loss of income from the contractor, and more 

importantly minimizing the risk that such delays will occur, depends largely on how the 

construction contract was drawn up. Based on several studied of projects success factors and 

ratifications of delays in construction projects, a total of 11 methods have been identified as 

follows:
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Table 2 Methods of minimizing Construction Delays

1 Effective strategic planning ( Majid,2006)

2 Use of up- to- date technology( Majid,2006)

3 Accurate initial cost estimation ( Majid,2006)

4
Proper material procurement ( Majid,2006)

5 Proper emphasis on past experience ( Majid,2006)

6 Accurate cost initial estimates ( Majid,2006)

7 Sit management and supervision ( Long ,2008)

8 Sit management and supervision (Long,2008)

9 Proper planning and scheduling of project( Majid,2006)

10 Complete and proper design and specification of projects at right time ( Assaf ,2006)

11
Frequent coordination between parties involved ( Majid,2006)

2.6 Conclusion
Delays occur in every project weather it is financed by the Bank or not and the magnitude of 

these delays varies considerably from project to project. Some projects are only a few days 

behind the schedule; some are delayed over a year. So it is essential to define the actual causes of 

delay in order to minimize and avoid the delays in any project financed by the Bank.
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There is a wide range of views for the causes of time delays for engineering and construction 

projects. Some are attributable to a single party, others can be ascribed to several quarters and 

many relate more to systemic faults or deficiencies rather than to group or groups. The successful 

execution of projects financed by the Bank and keeping them within estimated cost and 

prescribed schedules depend on methodology that requires sound engineering judgment, 

experience of project manager and timely financing by the Bank as per the procedure of the 

Bank.

CHAPTER-3

3. RESEARCH METHODOLOGY
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3.1 Introduction

This research methodology will described and explained based on the objectives and the aims 

of the study. In this study, I will focus on the literature review and the questionnaire survey 

targeted on different development orientated projects financed by Development Bank of 

Ethiopia.

This section explains the overall framework, methods, and underlying assumptions for 

analyzing the problem of cost overruns, time delays and customer satisfaction for projects 

financed by Development Bank of Ethiopia and its effect on the loan recovery performance 

Furthermore, statistical methods would be used to analyze the data collection from the 

questionnaire survey and follows by discussions section, recommendations, and conclusion. 

The methodology includes preliminary descriptive statistics that examines the general 

temporal and spatial trends in the data.

3.2 Literature Review

The literature review was done through refereeing, books, and internet and engineering 

journals. By referring to the previous literature, the information from the causes of 

construction delays, effects of construction delays, and the method of rectification of 

construction would be used to develop the questionnaire survey in order to collect data from 

the targeted respondent.

The present study seeks to identify the main reasons and responsibilities for change orders, 

among others, and it is expected that a descriptive statistical analysis would throw more light on 

this issue. For cost overruns and time delays, descriptive statistical analysis in terms of their
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frequency and amounts was carried out. Simple descriptive graphs (histograms) may show any 

variations in such attributes by causes for implementation delay.

Moreover, descriptive figures such as pie charts easily and readily show the relative significance 

of various categories of cost overruns. A description of the distribution and frequency of each 

type of change order can help understanding the extents and root causes of the problem.

3.3 Data Collection Methods

Both primary and secondary data were employed to conduct this research study. Primary data 

collected through structured questionnaire and interviews to supplement the secondary data for 

the analysis of the qualitative part of the study, while secondary data gathered through review of 

DBE working documents and individual file of different projects from Credit Process , PRLR 

sub process and by consulting and reviewing different documents of the Bank including annual 

and fourth quarter performance reports were collected to provide the explanatory analysis of the 

research questions.

Using structured questionnaire there are in total of one hundred sets of survey questionnaire was 

distributed to the targeted respondent in order to identify the most important factors that cause 

delays, the common effect of delays, and methods of minimizing construction delays.

The survey questionnaires were distributed to the target group such as project owners 

/management of the project, and DBE Bank staffs who are take part in the project 

implementation of the those projects financed by DBE.

The total number of questionnaire distributed to Project owners/ manager and DBE professionals 

staffs are hundred sets. Out of these one hundred sets Fifty five per cent of questionnaire survey 

has been distributed to project Owners/ Managers, while forty five per cent of questionnaire
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survey has been distributed to DBE professional staff. Data which is obtained from the 

questionnaires was analyzed with an appropriate method which may result in the successful of 

the research. The relevant source of secondary data is taken from Corporate Credit Process, 

Corporate appraisal sub Process and Corporate Project Rehabilitation and Loan Recovery 

Process.

Regarding the application of data, the sampling method used in this study was convenience, and 

snowball sampling to select the process of DBE. This sampling comes under the class of non

probability sampling techniques. As the name implies, sample elements are identified by 

convenience (concerned units/core units of DBE). This method of sampling is preferred when it 

is difficult to get response from sample elements selected at random.( Sekaran Uma. Research 

methods for business: a skill building approach. 3rd ed. New York: John Wiley; 2000).

The sample size will consists f 10% of total projects financed by DBE Head Office , it will be 

composed of different projects from Agricultural , Industrial and other sectors which were 

financed by DBE Head Office and individual projects from each process will be selected 

from the selected 2 core process of the Bank using random sampling method.

3.4 Questionnaire Design
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A questionnaire survey was designed based on the objectives of the study, which are causes of 

delay in implementation of projects financed by DBEs, effects of delays and the method 

rectification of these delays. A questionnaire survey was developed to get the opinion and 

understanding from the experienced respondents regarding to projects implementation delays 

problem. The questionnaires are all classified into 4 sections:

a) SECTION A: Respondent Background

b) SECTION B: Causes of project implementation Delays

c) SECTION C: Effects of Construction Delays

d) SECTION D: Method of Minimizing Construction Delays

3.4.1 Section A: Respondent Background
In this section, we are trying to obtain the respondents’ information. The questionnaire includes:

a) The respondent organization,

b) The position of the respondent in the company,

c) The experience of the respondent in project appraisal and management

3.4.2 Section B: Causes of project Delays
This section is designed to evaluate the factor that contributes to the causes of Project 

implementation delays from the previous literature review. There are in total of seven groups of 

causes for delay in construction project:

a) Client

b) Contractor

c) Consultant

d) Materials
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e) Equipment

f) Labor

g) External factors

The questionnaire is mainly based on Likert’s scale of 5 ordinal measures from 1 to 5 according 

to level of contributing.

(5) = Strongly Agree

(4) = Agree

(3) = Moderate

(2) = Disagree

(1) = Strongly Disagree

3.4.3 Section C: Effects of project implementation Delays
For this section, respondents should evaluate the effects of construction delays based on their 

working experience and their own judgment. There are consists of 6 impacts of construction 

delays, i.e. time overrun, cost overrun, dispute, arbitration, litigation, total abandonment.

The questionnaire is mainly based on Likert’s scale of 5 ordinal measures from 1 to 5 according 

to level of contributing.

(5) = Always

(4) = Mostly

(3) = Sometimes

(2) = Seldom 

(1) = Never
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3.4.4 Section D: Methods of Minimizing project implementation Delays

This section is to identify the effective methods of minimizing project implementation delays. 

There are in total of 15 methods are identified for this questionnaire used. The questionnaire is 

mainly based on Likert’s scale of 5 ordinal measures from 1 to 5 according to level of 

contributing.

(5) = Very highly effective

(4) = Highly effective

(3) = Effective 

(2) = Low effective 

(1) = Very Low effective

3.5 Data Analysis

This data analysis was determined to establishing the relative importance of the various factors 

that contribute to causes of project implementation delays, effects of project implementation 

delays, and methods rectification of project implementation delays. There are consists of 2 steps 

to analyzing the data:

a) Calculating the Relative Importance index (RI I),

b) Ranking of factors in each category based on the Relative Importance Index (RII).

3.5.1 Relative Importance Index

Odeh and Battaineh (2002), to determine the ranking of different factors from the viewpoint of 

contractors and consultants, the Relative Importance Index (I) was computed as:
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I = ywi Xi 

ZXi

(1)

Where:

i = response category index

Wi = the weight assigned to ith response = 1, 2, 3, 4, 5, respectively.

Xi = frequency of the ith response given as percentage of the total responses for each 

factors.

3.6 A flow Chart of Research methodology

Primary data Secondary data
. Records . Reference books
. Observation . Journals
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Figure 3.1: A Flow Chart of Research Methodology

3.7 Conclusion

The research methodology described and explained based on the objectives and the aims of the 

study. In this study, the researcher focus on the literature review and the questionnaire survey 

targeted on different development orientated projects financed by Development Bank of 

Ethiopia.

Both primary and secondary data were employed to conduct this research study. Primary data 

collected through structured questionnaire and interviews to supplement the secondary data for 

the analysis of the qualitative part of the study, while secondary data gathered through review of 

DBE working documents and individual file of different projects.

The methodology includes preliminary descriptive statistics that examines the general temporal 

and spatial trends in the data.

The literature review was done through refereeing, books, and internet and engineering journals. 

By referring to the previous literature, the information from the causes of construction delays,
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effects of construction delays, and the method of rectification of construction would be used to 

develop the questionnaire survey in order to collect data from the targeted respondent.

The present study seeks to identify the main reasons and responsibilities for change orders, 

among others, and it is expected that a descriptive statistical analysis would throw more light on 

this issue. For cost overruns and time delays, descriptive statistical analysis in terms of their 

frequency and amounts was carried out.

A questionnaire survey was designed based on the objectives of the study, which are causes of 

delay in implementation of projects financed by DBEs;, effects of delays and the method 

rectification of these delays.

CHAPTER-4

4. ANALYSIS AND DISCUSSIONS

4.1 Introduction

This chapter presents the data analysis and discussions based on the questionnaire survey. The 

collected data were analyzed using the method as mentioned in Chapter Three.

4.2 Data Collection
There are in total of one hundred sets of survey questionnaire was distributed to the targeted 

respondent in order to identify the most important factors that cause delays, the common effect 

of delays, and methods of minimizing construction delays.
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The survey questionnaires were distributed to the project owners /management of the project, 

and DBE Bank staffs who are take part in the project implementation of the those projects 

financed by DBE. The questionnaire was completed by experienced DBE Professional staffs and 

project owner s/project managers. The total number of questionnaire distribution and responses 

has been analyzed and shown in table below.

Table 4.1 Questionnaire Distribution and Responses

Description Number of 
Distributed

Number of 
respondents

Percentage of 
Number of 
Responses

Project Owner/ Manager 55 35 58

DBE Professional Staffs 45 25 42

Total 100 60 100

45%DBE
Proffestional

Staffs
55%Project 
Owners / 
managers

■  1 

2
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Based on the table 4.1 and figure 4.1, the total number of questionnaire distributed to both 

Project owners/ manager and DBE professionals staffs are hundred sets which includes Project 

owners/ manager’s fifty five sets and DBE Professional staffs forty five sets. Fifty five per cent 

of questionnaire survey has been distributed to project Owners/ Managers, while DBE 

professional staff consist of forty five per cent of questionnaire survey have been distributed. The 

total of one hundred questionnaire have been distributed to both project owners/ manager and 

DBE professionals staffs at DBE Head Office and out of questionnaires distributed to project 

owners/ managers , twenty sets of questionnaire has been distributed to the different agricultural 

and industrial projects sites to be filled on site by the owners/ manager available on site.

Fifty five sets of questionnaire have been distributed to the Project owners/ managers of different 

projects as follow:

25 Sets from Agricultural projects ongoing projects and to those under implementation 

35 Sets from manufacturing projects ongoing projects and to those under implementation.

Figure 4.1 Total Number of Distributed

42% DBE 
Proffessional 

staff

58% Project 
Owners/ 
Managers
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Figure 4.2: Total Number of Respondents

Referring to the table 4.1 and figure 4.2, there are in total sixty sets of questionnaire has been 

return back, there were consist of thirty five sets from project owners /managers, and twenty five 

sets from DBEs professional staffs. Fifty-eight per cent of feedback was come from project 

owners /managers s while another forty two per cent was come from Bank staffs.

4.3 Analysis of Results

The objective of conducting the analysis for this section is to establish the factors under the 

groups of causes identified from the literature review and the ranking according to their 

significant influence towards cause and effects of project implementation delays.

A ranking method was used to achieve this objective and the significant of using these methods 

is it can reveal the most influential factors within each category of causes.

4.3.1 Factors and Groups that Causes Delays

The first objective of study related to causes of delays from sixty sets of questionnaire have been 

identified and grouped into six major groups. These factors were ranked in each group based on 

Relative Importance Index (RII) from the viewpoint of project owners/ managers and DBE 

professional staffs. The following is a brief description of these factors in each group.
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4.3.1.1 Factors of Project Owner Related Delays

Table 4.2 shows the results of survey analysis of factors of project owner related delays. Factors 

to causes of delays were ranked based on relative important index between group of respondent 

of project owner, and Bank‘s professional staffs. Referring to Table 4.2 and Figure 4.3, shortage 

of equity contribution i.e. lagging behind the schedule to deposited equity as required and failure 

to raise equity by shareholders/ promoters as scheduled was contribute the most for owners 

related delays by project owners/mangers and DBE professional staffs. Besides miss utilization 

of the disbursed fund ranked second in overall while delay due to conditions for effectiveness 

of the loan are not fulfilled in time to enable disbursement of the loan ranked third.

Shortage of equity contribution i.e. lagging behind the schedule to deposited equity as required by 

the Bank due to failure to raise equity by shareholders/ promoters as scheduled ranked first as the 

most factor cause that cause implementation delays, miss utilization of the disbursed also one of 

the most important factor which impede the smooth implementation of the project for the 

intended purpose and it is wasting money unnecessary activities. Next Delay due to conditions for 

effectiveness of the loan are not fulfilled in time to enable disbursement of the loan was ranked 

second highest among the project owner related delays group.

Low capacity of the promoter to cover unseen costs while planning the project, and lack of 

comprehensiveness of feasibility study submitted by the promoter i.e. inadequate investigations 

and project formulation frequent changes in scope and revision of projects size due to inadequate 

project preparation might extend the project activity and affect the whole project schedule ling 

which comes to unable to complete the project on time. Thirdly, delay due to conflicts between
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joint -ownership of the project which might post phone the activity of the project to the back and 

delay the whole schedule.

Table 4.2: The result of factors of Project Owner related delays

Factor

Project
Owners/
managers

Bank’s
Professional
Staff Overall

Index Rank Index Rank Index Rank

Shortage of equity contribution 0.97 1 0.85 1 0.91 1

Misapplication of the disbursed 
fund 0.94 2 0.75 2 0.85 2
Low capacity of the promoter to 
cover unseen costs while 
planning the project

0.85 3 0.73 4 0.79 3
Delay due to conditions for 
effectiveness of the loan are not 
fulfilled in time to enable 
disbursement of the loan 0.86 4 0.7 5 0.78 4
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Lack of comprehensiveness of 
feasibility study submitted by the 
promoter

0.76 6 0.65 7 0.71 5
Conflicts between joint - 
ownership of the project 0.78 7 0.5 8 0.64 6

Source: Own Survey result as of December,2012

1
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0
1 2 3 4 5 6

■  Project Owners/ managers

■  Bank's Professional Staff

■  Overall

Source: Own Survey result as of December,2012

Figure 4.3: Factors of Project Owner related delays 

Where:
1. Shortage of equity contribution i.e, Lagging behind the schedule to deposit equity as 

required Failure to raise equity by share holders /promoter as scheduled ,

2. Miss utilization of the disbursed fund ,

3. Delay due to conditions for effectiveness of the loan are not fulfilled in time to enable 

disbursement of the loan,

4. Low capacity of the promoter to cover unseen costs while planning the project,

Indira Gandhi National Open University (IGNOU) MBA Page 40



5. Lack of comprehensiveness of feasibility study submitted by the promoter i.e. 

Inadequate investigations and project formulation frequent changes in scope and revision 

of drawings due to inadequate project preparation;

6. Conflicts between joint -ownership of the project.

4.3.1.2 Factors of Project Manager Related Delays

As shown in Table 4.3, both group of respondent agreed on the ranking of the factors based on 

relative important index. As referring to table and diagram, project managers/owners ranked 

Management problems such as personnel, labour and contractor disputes, mismatch of 

equipment, and the occurrence of lots of missed out items (machineries and equipment) and 

civil works resulted from absence of securing final plan and design ahead of processing the loan 

as top of all the project managers/owners related factors while Banks Professional staffs give 

the lack of sufficient knowledge of project management as the first.

Besides that, the project managers/owners choose the delay in site mobilization as less 

contributing to project implementation delays among all the project managers/owners related 

factors while Banks Professional staffs prefer frequent change of contractors, as the lowest 

mark among the factors .Both project managers/owners and Banks Professional staffs took as a 

less contributing factor delay in site mobilization.

In overall, lack of sufficient knowledge of project management, Management problems such as 

personnel, labour and contractor disputes, mismatch of equipment was ranked top, while 

ineffective planning and scheduling of projects, poor communication and coordination and the 

occurrence of lots of missed out items (machineries and equipment) and civil works resulted

Indira Gandhi National Open University (IGNOU) MBA Page 41



from absence of securing final plan and design ahead of processing the loan ranked fourth to 

sixth.

Effective communication and coordination is essential to develop a good team work which may 

indirectly give a successful to the project. Furthermore, inadequate contractor’s work not only 

will cause the time overrun but also cost overrun.

Table 4.3: The result of factors of Project Manager related delays

Factor

Project
Owners/

managers

Bank’s
Professional

Staff
Overall

Index Rank Index Rank Index Rank
Lack of sufficient knowledge of project 
management 0.95 2 0.82 1 0.9 1
Management problems such as personnel, 
labour and contractor disputes, mismatch 
of equipment, etc.; 0.93 1 0.84 3 0.88 2
Ineffective planning and scheduling of 
project 0.91 3 0.81 2 0.86 3
Poor communication and coordination

0.87 4 0.8 4 0.84 4
The occurrence of lots of missed out 
items (machineries and equipment) and 
civil works resulted from absence of 
securing final plan and design ahead of 
processing the loan

0.86 5 0.75 5 0.81 5
Conflicts between project manager & 
contractor and other parties 0.78 6 0.7 6 0.74 6
Not fulfilling missed documents 
required by the Bank 0.77 7 0.66 8 0.72 7
Frequent change of contractors

0.75 8 0.61 9 0.68 8
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Delays in site mobilization
0.8 9 0.51 7 0.66 9

Source : Own Survey result as of December ,2012
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Figure 4.4: Factors of Project managers Related Delays

Where:

1. Management problems such as personnel, labour and contractor disputes, mismatch of 

equipment, etc.;

2. Ineffective planning and scheduling of project

3. Poor communication and coordination

4. The occurrence of lots of missed out items (machineries and equipment) and civil works 

resulted from absence of securing final plan and design ahead of processing the loan,

5. Lack of sufficient knowledge of project management

6. Conflicts between project manager & contractor and other parties

7. Not fulfilling missed documents required by the Bank
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8. Frequent change of contractors

9. Delays in site mobilization

4.3.1.3 Factor of Cost Escalation Related Delays

Table 4.4 shows the results of survey analysis of factors of cost escalation related delays .There 

are three factors that contributed to the causes of delays related to cost escalation. These factors 

were identified and ranked from the viewpoint of project owner, and Bank‘s professional staffs.

Referring to the table and diagram below, cost escalation of various items was ranked in first 

for both project owner, and Bank‘s professional staffs and it is the most important factor that 

affects the project implementation. Besides that, serious budget deficit resulted from fluctuation 

of price and utilization of low unit price of civil works in estimating the cost was ranked 

second and third respectively in the overall factors that affect the project implementation 

delay for both project owner, and Bank ‘s professional staffs.

Due to different point of view for project owner, and Bank’s professional staff, their rank have 

a big gap if compare with each other. For example, project owner ranked cost escalation of 

various items as the first choice to contributing the project implementation delays for cost 

escalation related delays while, the survey from Bank’s professional staff had stated that this 

factor would be the least contributing among the cost escalation ‘related factors.

In overall delay in the cost escalation of various items was ranked top while serious budget 

deficit resulted from price fluctuations and utilization of low unit price of civil works in
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estimating the cost were ranked second and third respectively.

Table 4.4: The result of factors of Cost escalation related delays

Factor

Project
Owners/
managers

Bank’s
Professional
Staff Overal

Index Rank Index Rank Index Rank

Cost escalation on various items 0.98 1 0.79 3 0.89 1
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Serious budget deficit resulted 
from price fluctuation

0.86 2 0.84 1 0.85 2
Utilization of low unit price of
civil works in estimating the cost 0.79 3 0.71 2 0.75 3

Source: Own Survey result as of December, 2012

■  Project Owners/ managers 
Index

■  Bank's Professional Staff Index

■  Overall Index

Source: Own Survey result as of December,2012

Figure 4.5 Factors of cost escalation Related Delays 

Where:
1. Cost escalation on various items

2. Serious budget deficit resulted from fluctuation and price escalation

3. Utilization of low unit price of civil works in estimating the cost

4.3.1.4 Factors of labour related Delays

As shown in Table 4.5, there are four factors of labor related delays were ranked based on 

Relative Important Index from the perspective of project owner, and Bank‘s professional staffs.
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Unavailability of labors force was ranked in first among factors of overall labour related delays 

even though project owner, and Bank‘s professional staffs have ranked differently in their point 

of view.

Besides that, the Demand for high wage by the surrounding labourers in the area was ranked in 

second for Banks professional staffs and first for project owners. Low productivity level of 

labours and Personnel conflict among labours was ranked third and forth for both project 

owner, and Bank ‘s professional staffs.

The shortage of labor will slow down the project progress due to low productive of site activity. 

In addition, labor productivity is typically measured as a ratio of output per labor-hour an input. 

If the low quality of labors is being occupied, therefore it might affect the project schedule and 

cause the project to delay.

Table 4.5: The result of factors of Labour related delays

Factor
Project
Owners/
managers

Bank’s
Professional
Staff Overall

Index Rank Index Rank Index Rank

Unavailability of labour 0.86 2 0.96 1 0.91 1

Demand for high wage by the surrounding 
labourers in the area 0.95 1 0.85 2 0.90 2

Low productivity level of labours 0.80 3 0.75 3 0.78 3

Personnel conflict among labours 0.76 4 0.71 4 0.74 4

Source: Own Survey result as of December ,2012
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Figure 4.6 Factors of Labour Related Delays 

Where:

1. Unavailability of labour

2. Demand for high wage by the surrounding labourers in the area

3. Low productivity level of labour

4. Personnel conflict among labours
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As shown in Table 4.6, there are six factors of suppliers related delays were identified and 

ranked based on relative important index from the perspective of project owners and Banks 

professional staffs.

Referring the table and a diagram below, the delays in the procurement machineries i.e delay in 

supply of equipment by suppliers /Late procurement of machineries and materials/ was ranked 

first for project owners and Banks professional staffs. This is the most important factor that 

affects the successful implementation of different projects weather they are industrial of 

agricultural projects. Besides, the delay in rendering the required design specifications by the 

supplier company for the specific type of machineries is ranked first by the Bank’s staff and 

third by the project owners.

In addition to this, that design change by the by the winner company due to time elapses of 

procurement of machineries was ranked second and third for the project owners and Bank’s 

professional staffs respectively. Moreover shortage of in-calf heifers for dairy project and parent 

stocks locally for poultry projects & shortage of/ imported materials like spare parts and the like 

in the market ranked fourth and fifth both from project owners and Banks professional staffs 

point of view .Finally damage of sorted materials while they needed urgently ranked bottom for 

both.

Shortage of imported materials as inputs to the manufacturing and agricultural projects will 

affect the cash flow and scheduling of the project activities.

4.3.1.5 Factors of Suppliers Related Delays
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Table 4.6: The result of factors of suppliers related delays

Factor

Project
Owners/
managers

Bank’s
Professional
Staff Overall

Index Rank Index Rank Index Rank
Delays in the procurement machineries i.e 
delay in supply of equipment by suppliers 
Late procurement of machineries and 
materials

0.93 1 0.89 2 0.91 1

Design change by the winner company 
due to time elapses 0.91 2 0.87 3 0.89 2

Delay in rendering the required design 
specifications by the supplier company 
for the specific type of machineries to be 
erected

0.85 3 0.90 1 0.88 3

Shortage of imported in-calf heifers for 
dairy project and parent stocks locally for 
poultry projects

0.84 4 0.88 4 0.86 4

Shortage of imported materials like spare 
parts and the like.. 0.81 5 0.79 5 0.80 5

Change in price of machineries 0.79 6 0.75 6 0.77 6

Source: Own Survey result as of December, 2012
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Figure 4.7 Factors of Suppliers Related Delays 

Where:

1. Delays in the procurement machineries i.e delay in supply of equipment by suppliers / 

Late procurement of machineries and materials/

2. Design change by the by the winner company (due to time taken)

3. Delay in rendering the required design specifications by the supplier company for the 

specific type of machineries to be erected.

4. Shortage of in-calf heifers for dairy project and parent stocks locally for poultry projects.

5. Shortage of imported materials like spare parts and the like in the market

6. Damage of sorted materials while they needed urgently.
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4.3.1.6 Factors of Development Bank of Ethiopia Related Delays

As shown in Table 4.7, there are six factors of financing bank related delays were identified and 

ranked based on relative important index from the perspective of project owners and Banks 

professional staffs.

Referring to the table and a diagram below ,stringent procedure of the Bank in utilization of 

loan.( loan may be not be disbursed on the right time due to policy & procedure of the Bank 

was ranked first for project owners and second for Banks professional staffs.

Besides, Lack of prudent pre- credit risk assessment is ranked first by the Bank’s staff and 

second by the project owners.

In addition to this, insufficient of experience in project appraisal work ( good analytical exercise 

) and providing low technical advice (guidance and support of the client were ranked third 

and fourth for the project owners and Bank’s professional staffs respectively.

Moreover, to go by the terminal dates of opening L/Cs and disbursements resulting in frequent 

requests for extension of these dates and inadequate communication with Bank clients, including 

progress tracking and reporting ranked fifth and sixth both from project owners and Banks 

professional staffs point of view.
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4.7 The result of factors of DBE related delays

Factor Project Owners/ 
managers Bank Staff Overall
Index Rank Index Rank Index Rank

Stringent procedure of the Bank in 
utilization of loan

0.97 1 0.92 2 0.95 1

Lack of prudent pre- credit risk 
assessment

0.90 2 0.94 1 0.92 2

Insufficient of experience in project 
appraisal work( good analytical 
exercise )

0.92 3 0.89 3 0.91 3

Providing low technical advice 
(guidance and support of the client

0.90 4 0.87 4 0.89 4

Inadequate communication with Bank 
clients, including progress 
tracking and reporting

0.86 6 0.81 6 0.84 6

Source: Own Survey result as of December,2012
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Source: Own Survey result December ,2012 

Table 4.7: The result of factors of DBE related delays
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Where:

1. Stringent procedure of the Bank in utilization of loan.( loan may be not be disbursed on 

the right time due to policy & procedure of the Bank

2. Lack of prudent pre- credit risk assessment

3. Insufficient of experience in project appraisal work( good analytical exercise )

4. Providing low technical advice (guidance and support of the client

5. Tendency of the executing agencies to go by the terminal dates of opening L/Cs and 

disbursements resulting in frequent requests for extension of these dates.

6. Inadequate communication with Bank clients, including progress tracking and reporting.
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There are seven factors of external related delays that contributed to the causes of delays were 

ranked based on relative important index between contractor and consultant as shown in 

Table 4.8.

Project owners has ranked seasonality of works to be performed (for example civil work, Land 

development etc ranked first and it can not be done during rainy season, Foreign exchange 

variation, slow custom clearance system, ranked as second and third among the top three of the 

external related delays factors while, Bank’s professional staffs rank weather condition for 

unforeseeable reasons such as adverse natural calamities, foreign exchange variation and Slow 

custom clearance system as top three of the related factors.

The seasonality of works to be performed (for example civil work, land development etc ranked 

first and it can not be done during rainy season can be considered as the most important external 

factors that affect the project implementation.

Finally in overall view delay in obtaining the required documents from concerned government 

offices such as from Municipality, Regional Environmental offices and delay in getting 

services for utilities such as water, electricity, etc ranked fifth by both project owners and 

Banks professional staffs. Last of all unforeseen site condition ranked least for both.

4.3.1.7 External Factors of Related Delays
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Table 4.8: The result of external factors related delays

Factor Project
Owners/
managers

Bank
Professional
staffs Overall

Index Rank Index Rank Index Rank
Seasonality of works to be performed 
(for example civil work, Land 
development etc can not be done during 
rainy season)

0.96 1 0.86 4 0.92 1

Foreign exchange variation 0.94 2 0.88 2 0.91 2

Slow Custom clearance system and 
schedule 0.93 3 0.87 3 0.90 3

Weather condition: Unforeseeable reasons 
such as adverse natural calamities, etc 0.84 4 0.91 1 0.88 4

Delay in obtaining the required documents 
from concerned government offices. 
Municipality , Regional Environmental 
offices

0.70 7 0.85 5 0.78 5

Delay in providing services for utilities 
such as water, electricity, etc 0.72 5 0.82 6 0.77 5

Unforeseen site condition
0.69 6 0.78 7 0.74 6

Source: Own Survey result as of December , 2012
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Figure 4.9 Factors of External Related Delays
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Source: Own Survey result as of December ,2012 

Where:

1. Seasonality of works to be performed (for example civil work, Land development etc 

can not be done during rainy season)

2. Foreign exchange variation

3. Slow custom clearance system

4. Weather condition: Unforeseeable reasons such as adverse natural calamities, etc

5. Delay in obtaining the required documents from concerned government offices. 

Municipality , Regional Environmental offices

6. Delay in providing services for utilities such as water, electricity, etc

7. Unforeseen site condition
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Based on the results of analysis the factors in each group, as discussed above, the overall ranking 

of factors that causes delays have been established as shown in Table 4.9.

4.3.1.8 Ranking of Factors that Causes Delays

Table 4.9: Ranking of Factors that Causes Delays

Factors

Project
Owners/

managers

Bank’s
Professional

Staff
Overall

Index Index Index Rank
Shortage of equity contribution 0.97 0.92 0.945 1

Miss utilization of the disbursed fund 0.90 0.98 0.940 2

Ineffective planning and scheduling of project by 
the owners 0.89 0.98 0.935 3

Delay sometimes takes place because the 
conditions for effectiveness of the loan are not 
fulfilled in time to enable disbursement of the 
loan.

0.89 0.97 0.930 4

Low capacity of the promoter to cover unseen 
costs while planning the project 0.87 0.98 0.925 5

Lack of comprehensiveness of feasibility study 
submitted by the promoter 0.86 0.98 0.920 6

To go by the terminal dates of opening L/Cs and 
disbursements resulting in frequent extension of 
these dates.

0.87 0.97 0.919 7

Delays in the procurement machineries i.e delay 
in supply of equipment by suppliers Late 
procurement of machineries and materials

0.94 0.89 0.915 8

Lack of sufficient knowledge of project 
management 0.88 0.95 0.914 9

The occurrence of lots of missed out items 
(machineries and equipment) and civil works 
resulted from absence of securing final plan and 
design ahead of processing the loan

0.88 0.95 0.913 10
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Factors

Project
Owners/

managers

Bank’s
Professional

Staff
Overall

Index Index Index Rank

Lack of prudent pre- credit risk assessment 0.89 0.93 0.910 11

Stringent procedure of the Bank in utilization of 
loan 0.86 0.94 0.900 12

Foreign exchange variation 0.90 0.89 0.895 13

Cost escalation on various items 0.93 0.83 0.880
14

Management problems such as personnel, labour 
and contractor disputes, mismatch of equipment, 
etc.;

0.70 0.90 0.800 15

Insufficient of experience in project appraisal 
work( good analytical exercise ) 0.88 0.86 0.870 16

Loan may be not be disbursed on the right time 
due to policy & procedure of the Bank 0.89 0.845 0.868 17

Inadequate communication with Bank clients, 
including progress tracking and reporting 0.86 0.80 0.830 18

Delay in rendering the required design 
specifications by the supplier company for the 
specific type of machineries to be erected due 
to late advance payment

0.85 0.77 0.810 19

Serious budget deficit resulted from price 
fluctuation 0.88 0.73 0.805 20

Providing low technical advice (guidance and 
support to the client 0.93 0.67 0.800 21

Unavailability of labour 0.85 0.74 0.795 22

Slow Custom clearance system and schedule 0.88 0.70 0.790 23

Demand for high wage by the surrounding 
labourers in the area 0.90 0.67 0.785 24

Design change by the by the winner company 
(due to time elapses) 0.75 0.80 0.775 25

Shortage and delay of raw materials imported 
from aboard 0.84 0.69 0.765 26
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Factors

Project
Owners/

managers

Bank’s
Professional

Staff
Overall

Index Index Index Rank

Seasonality of works to be performed (for 
example civil work, Land development etc can 
not be done during rainy season)

0.81 0.76 0.783 27

Shortage of in-calf heifers for dairy project and 
parent stocks locally for poultry projects 0.84 0.69 0.765 28

Weather condition: Unforeseeable reasons such as 
adverse natural calamities, etc 0.80 0.72 0.760 29

Shortage of spare parts in the market 0.80 0.71 0.755 30

Low productivity level of labours 0.80 0.66 0.730
31

Delay in obtaining the required documents from 
concerned government offices. Municipality , 
Regional Environmental offices 0.75 0.69 0.720 32

Delay in providing / getting /services for utilities 
such as water, electricity, etc 0.75 0.67 0.710 33

Utilization of low unit price of civil works in 
estimating the cost 0.60 0.81 0.706 34

Damage of sorted materials while they needed 
urgently 0.75 0.66 0.703 35

Unforeseen site condition 0.60 0.79 0.695 36

Personnel conflict among labours 0.73 0.657 0.694
37

Conflicts between project manager & contractor 
and other parties 0.70 0.68 0.690 38

Not fulfilling missed documents required by the 
Bank 0.60 0.77 0.685

39
Frequent change of contractors 0.61 0.75 0.680 40
Delays in site mobilization 0.51 0.80 0.655 41
Conflicts between joint -ownership of the project

0.50 0.78 0.640 42

Source: Own Survey result as of December,2012
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4.3.1.9 Group analysis

Based on the above data, a total of forty two factors that contributed to the causes of delays in 

implementation of project were identified, ranked and analyzed.

The top five most important factors that contributed to the causes of delays in implementation of 

project financed by the Bank are shortage of equity contribution, miss utilization of the disbursed 

fund, ineffective planning and scheduling of project by the owners, lack of comprehensiveness of 

feasibility study submitted by the promoter and the conditions for effectiveness of the loan are 

not fulfilled by the promoter in time to enable disbursement of loan.

Besides, to go by the terminal dates of opening L/Cs and disbursements resulting in frequent 

extension of these dates, delays in the procurement machineries i.e. delay in supply of equipment 

by suppliers, late procurement of machineries and materials, lack of sufficient knowledge of 

project management and the occurrence of lots of missed out items (machineries and equipment) 

and civil works resulted from absence of securing final plan and design ahead of processing the 

loan are among the top ten ranked factors with sequence.

From the top twenty factors, there are five factors of DBE related delays, totally ten factors of 

project owner & management related delays, totally three factors of Cost escalation suppliers & 

related delays and totally two factor of labor and foreign currency fluctuation related delays. This 

mean that the project owner and management delays occupy a 50% of the top twenty factors 

while 25%, 15% and 10% is belongs to Bank related cost escalation & suppliers and foreign 

exchange variation related delays.
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Source: Own Survey result as of December,2012

Figure 4.10: Top twenty factors that contributed to the causes of delays
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4.4 Effects of project implementation delay

The questionnaire surveyed on the effects of project implementation delay from the viewpoint of 

project owners/managers and Bank’s professional staff was analyzed as shown in Table 4.10. In 

order to identify the effect of project implementation delay DBE financed projects, there are 

factors that effects delays were identified and ranked based on the mean value which calculate 

the average indexes of factors between project owners/managers and Bank’s professional staff, 

as shown in Table 4.10.

Referring to Table 4.10 and Figure 4.11, shows time overrun and cost overrun were the two most 

common effects of delays in project from the view of point of project owners/managers and 

Bank’s professional staff. According to the top ten factors that contributed to the causes of 

delays, there are at least five factors having high influence that caused of time overrun in project 

under implementation such as shortage of equity contribution, late fulfillment of conditions for 

effectiveness of the loan to enable disbursement of loan, lack of comprehensiveness of feasibility 

study submitted by the promoter, to go by the terminal dates of opening L/Cs and disbursements 

resulting in frequent extension of these dates, delays in the procurement machineries and 

materials.

For cost overrun, there are also contain at least five factors having high influence in project 

implementation delay, such as the occurrence of lots of missed out items (machineries and 

equipment) and civil works resulted from absence of securing final plan and design ahead of 

processing the loan, cost escalation on various items, foreign exchange rate variation, delay in 

rendering the required design specification by the supplier company, and ineffective planning 

and scheduling of project by owners
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The effects of delays have been identified as time overrun as a result there is a frequent loan 

repayment rescheduling requesters by the owners/managers of the project, cost overrun as a 

result almost all DBE financed projects submit additional loan request recurrently and as a 

consequence it is observed a low rate of successful implemented projects .The over all effect is 

unsatisfactory performances have been observed in loan recovery in the past few years. For the 

last five years (2004/2003 to 2007/2008) the Bank’s overall average recovery rate was 30%, 

showing very low performance due to various factors mentioned above.

Table 4.10: Result of effect of project implementation delays

Factors
Project
Owners/

managers

Bank’s
Professional

Staff
Overall

Low loan recovery rate 0.97 0.91 0.94

Low rate of successful 
implementation of projects 
( Quality of project) 0.85 0.8 0.83

Loan rescheduling due to time 
overrun 0.78 0.75 0.77

Additional Loan request due 
to cost overrun 0.7 0.68 0.69
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Figure 4.11: The Common Effects of Delays

Indira Gandhi National Open University (IGNOU) MBA Page 65



In Table 4.11 shows the results of methods of minimizing project implementation delays from 

the viewpoint of project owners/managers and banks Professional staffs. These methods were 

ranked based on the mean value which calculating the average indexes.

The results of research revealed that effective strategic planning, use of adequate application 

screening criteria, verifying reliable source of equity contribution, pre-credit risk assessment, 

revision of the policy & procedure of the Bank and comprehensiveness of feasibility study has 

made the top six effective for overall ranked by project owners/managers and banks Professional 

staffs.

The use of adequate application screening criteria, verifying reliable source of equity 

contribution, pre-credit risk assessment are the most important factor among the nineteen factors. 

In project financing the equity and the debt of the project were structured in a way to support one 

another. The Bank loan was arranged before the equity financing was raised so that the investors 

have enough confidence that the reminder of the capital requires for the project is available. 

Similarly the equity raised gave the lenders confidence that the project is capitalized. Besides, 

this adequate application screening criteria /check list will ensure that all the required credit and 

other background information from the side of borrowers required by the Bank in order to 

process the loan available.

On the topic of the issue of pre-credit risk assessment, revision of the policy & procedure of the 

Bank, the Bank ought to reconsider and strengthen its pre-credit assessment and revise its credit 

policy & procedure regarding loan utilization.

4.5 The Methods of Minimizing project implementation delay
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A feasibility study is, therefore, a pre-requisite for preparation of a major development project on 

sound lines, and is not ruled out even for a minor one. It is basically an in-depth "three-in-one" 

study consisting of the technical, financial and economic viability of a project. The study arrives 

at a definite conclusion about the feasibility of a project after considering the various options. 

Moreover, regarding the comprehensiveness of feasibility study, it should provide basic 

information related to the main scheme on the basis of various surveys/ researches carried out. It 

should include technical, financial, economic, managerial, social and regional aspects of the 

project.

Moreover, the strategic planning is important for financing Bank and clients of DBE as it will 

give you the direction and measurement tools you need to be competitive in the industry.

Frequent communication with clients including progress tracking and reporting is essential since 

it is passing of idea and information and providing training with specific sector of project to 

upgrade analytical exercise of project appraisal officers of the Bank which leads to maintain 

capable staffs.
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Table 4.11 Results of methods of minimizing project implementation delays.

Factors
Project
Owners/
managers

Bank’s
Professional
Staff

Overall

Index Rank Index Rank Index Rank
Effective strategic planning

0.93 1 0.99 1 0.96 1

Set adequate applicant screening criteria,
0.93 3 0.97 2 0.95 2

Verify reliable source of equity contribution 
with documents 0.90 2 0.98 3 0.94 3

Frequent follow up of projects 0.89 4 0.96 4 0.93 4

Prudent pre- credit risk assessment
0.87 5 0.97 4 0.92 5

Revise the policy & procedure of the Bank 
utilization of loan 0.87 6 0.95 10 0.91 6

Proper planning and scheduling of project
0.85 8 0.93 5 0.89 7

Comprehensiveness feasibility study
0.83 9 0.92 6 0.88 8

Verify proper utilization of disbursed loans 
before the release of subsequent loans 0.82 10 0.90 8 0.86 9

Providing training with specific sector of 
project to upgrade analytical exercise of 
project appraisal officers of the Bank 0.80 12 0.95 9 0.88 10

Securing final plan and design of building & 
construction ahead of processing the loan 0.83 9 0.89 11 0.86 11

To consider average time taken for 
procurement of machinery 0.81 11 0.90 12 0.86 12

Providing high technical advice & guidance 
and support to the client 0.86 7 0.83 13 0.84 13
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Factors

Project
Owners/
managers

Bank’s
Professional
Staff

Overall

Index Rank Index Rank Index Rank
Frequent communication with clients, including 
progress tracking and reporting ( 
communication channels)

0.70 15 0.90 14 0.80 14

Use up-to-date technology in processing the 
loan application of clients 0.80 12 0.75 15 0.78 15

Proper management qualification for project 
works/Upgrade knowledge of project 
management

0.72 13 0.80 16 0.76 16

Fulfilling missed documents on right time
0.70 14 0.78 17 0.74 17

Proper emphasis on past experience 0.67 19 0.73 18 0.70 18

Proper assessment of the availability labor and 
update the price of labour while conducting the 
feasibility study.

0.68 17 0.67 19 0.67 19

Source : Own Survey result as of December ,2012
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4.6 Summary

The major delays groups were identified and ranked, among the two groups and project owners/ 

managers related delays is the top main groups that contribute to the causes of delays.

The top five most important factors that contributed to the causes of delays in implementation 

project financed by the Bank are shortage of equity contribution, miss utilization of the disbursed 

fund , ineffective planning and scheduling of project by the owners/mangers of the project , 

delay sometimes takes place because the conditions for effectiveness of the loan are not fulfilled 

by owners/mangers in time to enable disbursement of loan and lack of comprehensives of 

feasibility study submitted by owners.

The effects of delays have been identified as time overrun as a result there is a frequent loan 

repayment rescheduling requesters by the owners/managers of the project, cost overrun as a 

result almost all DBE financed projects submit additional loan request recurrently and as a 

result it is observed a low rate of successful implemented projects as scheduled .The over all 

effect is unsatisfactory performances have been observed in loan recovery in the past few years. 

For the last five years (2004/2003 to 2007/2008) the Bank’s overall average recovery rate was 

30%, showing very low performance due to various factors mentioned above.

To minimize delays in project implementation , effective strategic planning, adequate applicant 

screening criteria, verification of reliable source of equity contribution with documents 

frequent follow up of projects and Prudent pre- credit risk assessment are the top five 

recommended methods to minimizing project implementation delays from a total of nineteen 

methods.
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CHAPTER 5

5. CONCLUSIONS AND RECOMMENDATIONS

5.1 Introduction

This chapter presents the conclusions on the finding of the research based on the literature 

review and a questionnaire survey. The main survey of project owner/ managers and DBE staffs 

related delays as discussed in previous chapter related to causes and effects of project 

Implementation Delay on Loan Recovery Performance (The case of selected projects financed by 

Development Bank of Ethiopia)

5.2 Conclusions
Delayed implementation gives a project a difficult start, unduly long time taken for project 

implementation results in time-overrun which is invariably followed by cost overrun. Cost- 

overrun has the ill effect of affecting the financial viability of the project. The problem of cost- 

overrun will get more compounded if the finance necessary to meet the increased cost cannot be 

arranged in time. Any delay in arranging for the finance needed to meet the cost overrun will 

only further tend to increase the cost and this may land the project in trouble leading eventually 

to the death of the project and the project may not take off.

There are four objectives of this study which have been achieved.
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The first objective was to identify the major causes of delays in project implementation, the 

second was to pin point the consequence /effects / of delay in implementation of project, and its 

implication on loan recovery of DBE, to evaluate the possible measures taken by Development 

Bank of Ethiopia and to draw up possible recommendation for successful implementation of 

projects with respect to planning and managing of project implementation in order to minimize 

delays of projects implementation.

5.2.1 The Major Causes of Delays
The first objective of the study has been successfully identified. A total of forty two factors that 

causes delays were identified. Among these factors were the top ten most important factors that 

contributed to the causes of delays include shortage of equity contribution , miss utilization of 

the disbursed fund ,ineffective planning and scheduling of project by the owners, conditions for 

effectiveness of the loan are not fulfilled in time to enable disbursement of the loan, lack of 

prudent pre- credit risk assessment low capacity of the promoter to cover unforeseen costs while 

planning the project, lack of comprehensiveness of feasibility study submitted by the promoter, 

delays in the procurement machineries i.e. delay in supply of equipment by suppliers late 

procurement of machineries and materials, lack of sufficient knowledge of project management, 

the occurrence of lots of missed out items (machineries and equipment) and civil works resulted 

from absence of securing final plan and design ahead of processing the loan, and to go by the 

terminal dates of opening L/Cs and disbursements resulting in frequent extension of these dates.

The factors were grouped into seven groups of causes of delays. Group of project 

owner/manager related delays was ranked the most significant groups that cause delays, followed 

by Bank related delays, cost escalation & suppliers related delays, and labour & external factors 

related delays.
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5.2.2 The Common Effects of Delays

The second objective of this research was to pin point the consequence /effects / of delay in 

implementation the effects of delays. This objective has been successfully achieved. There are 

four effect delays in implementation of project which includes loan rescheduling due to time 

overrun, additional Loan request due to cost overrun, low rate of successful implementation of 

projects (Quality of project) and Low loan recovery rate of projects. The results of analysis 

showed loan rescheduling due to time overrun and cost overrun were two most common effects 

of project implementation delays in DBE financed project. However, as the over all effect 

unsatisfactory performances have been observed in loan recovery in the past few years. For the 

last five years (2004/2003 to 2007/2008) the Bank’s overall average recovery rate was 30%, 

showing very low performance due to various factors mentioned above.

5.2.3 The Methods of Minimizing project implementation delay

The third objective of this study was to identify the effective methods of minimizing delays 

project implementation delay has been successfully achieved. The most effective methods of 

minimizing delays includes: effective strategic planning, use of adequate application screening 

criteria, verifying reliable source of equity contribution, pre-credit risk assessment, revision of 

the policy & procedure of the Bank and to make sure that comprehensiveness of feasibility study

Indira Gandhi National Open University (IGNOU) MBA Page 73



and proper emphasis on past experience and providing training with specific sector of project to 

upgrade analytical exercise of project appraisal officers of the Bank locally as well as abroad. 

Moreover, regarding the comprehensiveness of feasibility study, it should provide basic 

information related to the main scheme on the basis of various surveys/ researches carried out. It 

is basically an in-depth "three-in-one" study consisting of the technical, financial and economic 

viability of a project. The study arrives at a definite conclusion about the feasibility of a project 

after considering the various options. A feasibility study is, therefore, a pre-requisite for 

preparation of a major development project on sound lines, and is not ruled out even for a minor 

one.
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5.3 Recommendation

From this study, some recommendations are given as follows:

1. Projects can be delayed due to several factors. Implementation of projects financed by the 

DBE is delayed due to shortage of equity contribution i.e, Failure to raise equity by share 

holders/promoter as scheduled or lagging behind the schedule to deposit equity as required 

by the Bank as a result of failure to raise equity by share holders and as a result conditions 

for effectiveness of the loan are not fulfilled in time to enable disbursement of the loan. 

Therefore, the Bank has to make sure that there is reliable source of equity before 

accepting the loan application and disclaimer agreement signed by the owner/ manager of 

the project in order to minimize project implementation delay. Therefore, projects with 

higher equity share as a ratio of total investment requirement and borrowers who are 

relatively educated and acquired extensive experience in related economic activities are to be 

favored by the Bank.

[

2. Miss utilization of the disbursed fund, and the Bank shall monitor the whole operation of the 

project and shall detect any deviation in the project against plan (without the consent of the 

Bank), and any mal practice and diversion of fund to other purposes. Any deviation on these 

issues shall be subject for immediate action on the project to the extent of blocking 

subsequent disbursements and / or cancellation of the loan.
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3. Cost escalation on various items, and serious budget deficit resulted from price fluctuation 

and price escalation. Therefore, the Bank needs to be aware on these three factors stated 

above and revise its cost estimation summary in order give breathing time for projects.

4. Lack of sufficient knowledge of project management, low technical and managerial skills of 

project managers s are the problems that faced by project managers which might cause 

project implementation delays. Therefore, project manager should organize some training 

programs for their workers in order to update their knowledge and improve their 

management skill. And a capable project manager and a good team around him, with 

involvement right through all four phases of project is mandatory.

5. Lack of comprehensiveness of feasibility study submitted by the promoter i.e. inadequate 

investigations and project formulation frequent changes in scope and revision of drawings 

due to inadequate project preparation. A feasibility study is, therefore, a pre-requisite for 

preparation of a major development project on sound lines, and is not ruled out even for a 

minor one. It is basically an in-depth "three-in-one" study consisting of the technical, 

financial and economic viability of a project. The study arrives at a definite conclusion about 

the feasibility of a project after considering the various options. Hence, it should be a through 

feasibility study which does not overlook any significant element affecting the project.

6. Delay/ Late procurement of machineries and materials. Therefore, award of contracts for 

Civil works/supply of machinery and equipment to experienced firms of repute on fair and 

equitable contractual obligations plays a vital role in the execution of works and 

implementation of projects for achieving the objectives conceived at the planning stage. As
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the implementation of the project in physical terms begins with the award of contracts, it 

should be concluded with maximum expedition.

7. Unavailability of labors force was ranked in first among factors of overall labour related 

delays even though project owner, and Bank ‘s professional staffs have ranked differently in 

their point of view. Therefore, in order the alleviate the problem of shortage of labour either 

a machinery has to be taken as an alternative for example if it is a cotton farm picking 

machine has be owned or daily labours have to be moved from the place where they 

are available in temporary basis with adequate remuneration.

8. Stringent procedure of the Bank in utilization of loan (loan may be not be disbursed on the 

right time due to policy & procedure of the Bank. Hence, the Bank has to revise and amend 

its policy regularly and Banks pre- credit risk assessment has to be strengthen.

9. Insufficient of experience in project appraisal work ( lack of good analytical exercise 

providing low technical advice (guidance and support of the client) .Hence, the in essence, 

the project should be technically feasible and adequate demand should exist for selling the 

products generated by the operation of the project facilities. There should be adequate 

financial returns, and adequate returns to the national. For that reason, the professional staffs 

engaged in appraising the project should trained locally and abroad recurrently as required to 

upgrade their skills.

10. Due to the dynamic nature of project environments, it is inevitable that conflicts among the 

project team will arise. All project participants should recognize that conflict are inevitable
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and actually can be beneficial if resolved in an appropriate manner. Therefore, the conflict 

management is a need to produce a good working environment.
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APPENDIX - A
1

QUESTIONNAIRE

CAUSES AND EFFECTS OF PROJECT IMPLEMENTATION DELAY ON LOAN 
RECOVERY PERFORMANCE (The Case of Selected Projects Financed By Development Bank 
of Ethiopia)

This questionnaire consists of 4 sections

SECTION A: Respondent Background

SECTION B: Factors that Contributing to Causes of project implementation Delays

SECTION C: Effect the project implementation delays

SECTION D: Methods of Minimizing project implementation Delays

Objective of the Study

1. To identify the main factors that contributing to the causes of project implementation 
delays.

2. To identify the consequences /effect of delay in implementation and its implication 
on loan recovery of the Development Bank of Ethiopia

3. To evaluate the possible measures taken by the Development Bank of Ethiopia to
4. exterminate delays in implementation

5. To draw up possible recommendations for successful implementation of projects with 
respect to planning and managing of implementation.

STUDENT NAME: Abebit H/Mariam 

SUPERVISOR: Prof. Gaga Kuma

NOTE:

Your answer will be treated confidentially. The findings of the study will be used for academic 

purposes. Your name is optional in this questionnaire.

Thank you for your corporation
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II

Respondent Background 

PART I. General Information/Personal Data 

Please tick and fill in the blanks if you select others. 

Organization/ Company name:

SECTION A

1. Sex

2. Age

I 25-30

II 31-40

III 41-50

IV Above 50

Male

3. Your Area of Profession

4. Educational Qualification

Female

Diploma BA/BSC degree MA/ MSC PHD Others, Please specify

3. Respondent organization/company

4. State respondent position in the organization/company. 
In which position you are currently working?

Non Managerial

Managerial Other Please specify
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Ill
5. State the number of year respondent has experienced in the industry/Bank /. For how long 
have you been working in the Industry/Bank?

1 to 5 years 

5 to 10 years 

11- to 15 years 

16 and above

6. State the number of project that respondent contact / supervised

1 - 3 projects --------- 4 - 6 projects

7 - 9 projects > 9 projects

7. State the number of project delays which is faced by respondent.

1 - 3 projects

7 - 9 projects
4 - 6 projects 

9 projects

8. State the sector of projects which involved the most frequent for delays.

Agriculture

Industry (manufacturing 

Others, Please specify:_

9. State the percentage of delay from estimated project duration.

0 - 5 % 

10% - 15% 

20% ,

5% - 10% 

15% - 20%
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iv

SECTION B
Factors that Contributing for Causes of project implementation Delays

Objective of the study: To identify the main causes of project implementation delay of projects 

financed by the Bank

Please tick and fill in the blanks if you select others.

Each scale represents the following rating:

(5) Very highly contributing (4) Highly contributing (3) Medium contributing

(2) Low contributing (1) Very low contributing

Question:

Which of the following related to internal and external factors stated below that contribute to causes

of implementation delays of projects financed by the DBE?

Categories No Causes of delay 1 2 3 4 5

Internal Factors

Project Owner related 1 Miss utilization of the disbursed fund

2 Low capacity of the promoter to cover unseen costs 
while planning the project

3 Lagging behind the schedule to deposit equity as 
required

4 Failure to raise equity by share holders /promoter as 
scheduled

5 Shortage of equity contribution

6 Lack of comprehensiveness of feasibility study 
submitted by the promoter

7 Low capacity of the promoter to cover unseen costs 
while planning the project

8 Conditions for effectiveness of the loan are not fulfilled 
in time

9 Conflicts between joint -ownership of the project

10 Slowness in decision making process by the owner 
managers
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Project Management related

1 The occurrence of lots of missed out items 
(machineries and equipment) and civil works

2 Not fulfilling missed documents required by the 
Bank

3 Management problems such as personnel, labour 
and contractor disputes, mismatch of equipment, 
etc.

4 Lack of sufficient knowledge of project 
management

Related to cost escalation

1 Serious budget deficit resulted from fluctuation 
and price escalation

2 Utilization of low unit price of civil works in 
estimating the cost

3 Cost escalation on various items

Factors of labour related

1 Low productivity level of labours

2 Personnel conflict among labours

3 Shortage the required man power

Suppliers Related

1
Delay in rendering the required design specifications 
for the specific type of machineries to be erected

2
Design change by the by the winner company

3 Delays in the procurement machineries and 
materials required for the projects.
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DBE related

1 Lack of prudent pre- credit risk assessment

2 Lack of comprehensiveness of feasibility study

3 Providing low technical advice (guidance and 
support of the client )

4 Inadequate communication, including progress 
tracking and reporting

5 Inadequate release of funds

6 Tendency of the executing agencies to go by the 
terminal dates of opening L/Cs

7 Stringent procedure of the Bank in utilization of 
loan.(

8 Lack of experience in project appraisal work( 
good analytical exercise )

External factors

1 Delay in obtaining the required documents from 
concerned government offices. Municipality , 
Regional Environmental offices

2 Delay in land acquisition

3 Delay in providing services for utilities such as 
water, electricity, etc

4 Delay in clearances from various regulatory 
agencies;

5 Frequent interruption of power supply which leads 
to delay in civil works and machinery installation

6 Unforeseeable reasons such as adverse natural 
calamities, etc

7 Delays in sub-contractors work Inadequate 
contractor's work

8 Seasonality of works to be performed (for 
example civil work, Land development etc cannot 
be done during rainy season)
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SECTION C
v

Effects of projects implementation delays

Objective of the study: To identify the effect of Projects implementation delays in the Loan 
recovery of DBE

Please tick and fill in the blanks if you select others.
Each scale represents the following rating:

(5) Always (4) Mostly (3) Sometime
(2) Seldom (1) Never

Question:

What is the effect of Project implementation delays?

Effects 1 2 3 4 5

1 Low recovery rate of the Bank

2 Time overrun ( Loan repayment rescheduling request)

3 Cost Overrun (Additional loan request)

4 Low rate of successful implementation of projects 

( Quality of project)

What is the overall effect of Project implementation delays? 

If any other effects which do you suggest, Please write down.
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SECTION D
vi

Methods to Minimizing Project implementation delays

Objective of the study: To identify the methods of minimizing Project implementation delays 
financed by DBE.

Please tick and fill in the blanks if you select others.
Each scale represents the following rating:

(5) Very highly effective (4) highly effective (3) Medium effective
(2) Low effective (1) Very low effective

Question:

Which of the following methods will minimize the Project implementation delays financed by 
DBE?

Proposed Method 1 2 3 4 5

1 Revision of policy and procedure of DBE in accordance with 
Government strategies to favor priority area project to meet 
the development agenda of the country

2 Verifying secure source of equity contribution from the side 
of borrowers

3 Providing appropriate technical advice to support the client of 
the Bank

4 Frequent progress inspection and follow up and projects which 
were under implementation

5 Effective strategic planning a new strategy should be 
developed to improve project implementation and should 
consider environmental scanning

6 Providing an specific training on job training at the Bank on 
technical matters for those who lack experience in

7 Proper project planning and scheduling

8 Initial cost estimates of projects should be revised and 
estimated by the Bank engineers

9 Use up-to-date technology utilization reinforce the MIS system 
of the Bank

10 Proper emphasis on past experience
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vii

Please state out your comment for any recommendations
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